
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:50 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 822 Date: 01-Oct-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 119

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

This diary is supplemental for this date to include the extra work performed by Conco on October 1, 2012.
The workers were entered under a different CCO because it was not decided where this work was to be
placed. Now it will be placed under CCO 225.

Bid Item: 001 0-rcm-EFA.225CCO-225 Rapid Set Concrete Mock up

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR JOSE PELCASTREIronworker 4.00 0.00 0.00 4.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 2.00 0.00 0.00 2.00

Diary: Dispute

CCO #225

Four workers from Conco are fabicating the SCC Mockup. Rebar brought to the site include:
(18) #6 @ 6'-3"
(14) #5 @ 15'-4"
(28) #5 @ 6'-6"
(10) #5 @ 2'-2"

001 0-rcm-EFA.225
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